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NAS JACKSONVILLE PARTNERING TEAM M 
March 19,1997 

MINUTES 

Chairperson: Martha Berry (gatekeeperltime keeper) 

Members: Dana Gaskins (recorder), Phylissa Miller 

Facilitator: Absent 

Tier II: Absent 

Support: Hal Davis (USGS), Anthony Robinson (SDIV), Bill Dougherty (NAS), Dale Obenauer 
(BEI), Don Haumann (ABB), Fred Bragdon (ABB) 

Location: The Winterbourne House, Orange Park, FI 

1. Item 1.0 Team Meeting and Introductions 
1.1 The nieeting began with the Team Check-in. 
1.2 The Team Meeting Organization Roles were assigned. 
1.3 Guest Introduction and Self Instruction was accomplished as guests arrived. 
1.4 Martha read team ground rules. 

2. Initial Agenda ltems For Each Meeting 
2.1 Review, submit revisions, reach consensus on previous meeting's minutes - Consensus of the 
February Meeting Minutes could not be reached due to the absence of Jorge and Diane. 
2.2 Members report on Assigned Action ltems Not Reported complete during the telcon - done. 
2.3 SOUTHDIV presents current execution plan - done. 

3. Agenda Items 
3.1 Strategic Plan - Discussion on this item was postponed until the next meeting. 

3.2 OU 1 
3.2.2 ROD - No progress has been made on the ROD. 
3.2.3 Land Use Restrictions (LUR) - There is no resolution on the LUR hold-up. 
3.2.1 Stormwater Issues -Area "A" appears to be original drainage area. Don and David Ford 
cannot find new info indicating otherwise. Don and David will review with David Apple (FDEP - 
Jax). 

Swales - The banks of the swales will be steep and have high velocity of flow. The banks 
are to be armored especially where east and west ditches come together. 

Sediment - Martha agreed with the one-foot removal depth. 
3.2.4 Design Update - Final design to be out 2 May. 
3.2.5 Soil Excavation at Base Housing - It appears as though three houses in the public 
housing area will require digging in their backyards. Station will look at notifying these residents 
and explaining what is going on and the possible effects. 

3.3 OU 2 
3.3.1 PSC 42 Update - Stabilization was completed the last week of February. Started on the 
vegetative cover, due to complete 4-30-97. 
3.3.2 RCRA Closure Reports Update - PSC 43 RCRA Closure Report out by 21 March. 
3.3.3 PSC 41 Completion Report Update - Internal review is done. 
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3.3.4 RI Update - Comments are due by April meeting. 
OU 3 
3.4.1 EECA Update - Awaiting PSCs 12 and 14 sample results. There will be a meeting in the 
ABB Arlington office to review the current results and POA for what else we may need. Martha 
stated that the criteria shown in the EPA Region IV draft natural attenuation document will need to 
be addressed if we are going to suggested natural attenuation as a remedy. 
3.4.2 Bldg 106 and 780 Update - The readiness review is to be held 20 March. Construction is 
to start 1 April. Well drilling and trenching at Bldg 106 to start 1 April. 
3.4.3 Slug Test - Hal Davis presented his results regarding the slug test at OU 3. The wells are 
connected to the aquifer. Additionally, the storm drains appear to be draining the aquifer. 
Samples will be taken in the drains in low flow, dry times, above tidal influence. 

Miscellaneous 
3.5.9 Golf Course (PSCs 22 and 23) 
- PSC 22 - Ft Dix - There is an estimated 25 to 30 tons of lead shot, mostly in the upper four 
inches. 
- PSC 23 - Old Skeet Range - Sample results indicate their is no problem at PSC 23. Will 
probably go NFRAP through RRDS process. 
3.5.4 Tank 201 - Downstream samples showed no contamination. Tank appeared to be 
located in a clay layer. This tank does not appear to be a CERCLA problem. 
3.5.6 Site Screening Work Plan for PSCs 38, 47, 50, and 51 review and comments. 
- PSC 38 - Torpedo Rework Facility - Some samples are to be taken in pits. 
- PSC 47 - Pesticide Shop (Bldg 536) - Due to contamination at the DVECC area, groundwater 
flow direction will be checked at the pesticide shop. 
- PSC 50 - East Side WWTP Sludge Disposal Area - This area is paved. 
- PSC 51 - Fire Fighting Training Area at the Antenna Farm - No volatiles were found in the 0 - 12' 
range during the Brown and Root sampling. 
3.5.7 Radiation Report Review -The draft final Radiation Report for Group ii was given out at 
the meeting. 
3.5.5 RROS Update - Updates should start coming in by late springlearly summer. It was 
requested that a Table of Content be provided which will list the date of the appendices. 
3.5.8 Remediation Schedule - Presented to the team by ABB. 
3.5.2 PSC 30 Update - SOUTHDIV has accepted Bechtel's proposal for the DDD work at PSC 
30. 
3.5.1 PSC 18 Update - Awaiting approval by RASO for final close out. 

Training - Discussion on this item was postponed until the next meeting. 

Meeting Closing 
Review Meeting Consensus ltems - none due to absence of FDEP, NAS, and Bechtel members. 
Review Meeting Understandings & Action ltems - done. 
Set Next Meeting Proposed Agenda - done. 
Set Next Meeting Location, Duration, start time, and Chairperson - The next meeting is at NAS 

Jacksonville on April 16 - 17(final location to be provided by NAS). The time will be 0800 to 1700 and 
0800 to 1100 respectively. The next meeting's roles were assigned: Chairman - Dana Gaskins; 
Scribe - Jorge Caspary; Gatemime keeper - Diane Lancaster. Telcon is to be on 9 April at 0900. 
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. .. . - .. . . - 

DRAFT 

Action Items - NAS Jax Partnering Meeting - March 19,1997 
Organization I Action 1 Done (Dl I Not Done 

NAS Jax 

FDEP 
FDEP 

complete. 
Send letter to SJWMD explaining why stormwater permit is not 

NAS Jax (Bill) 
€PA 

EPA 

I review ~ r i o r  to field work. I 

PROVIDED TO NAS. 
ND 

needed at PSC 42; attach BE1 sketch. 
Check on contents of FAC 17-25; explain to team. 
Check back in Tallahassee about whether LTM at OU 2 to be 

ND 
ND 

done under CERCLA or RCRA. 
' Check availability of meeting room for April meeting. 
Check with reviewer to determine if two week review time is 
possible. 
Provide 30% desian ~ackaae to reviewer. - 

D 
ND 
ND 
D 

- ,  - 

Dougherly ( housing area. 
- Carry over from previous meeting. 

D 
D 

D 
EPA 
EPA 
ABB 
ABB 

ABB, USGS 
NAS - Bill 
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Send EPA Region IV Natural Attenuation document to team. 
Find out latest information dealing with ranges. 
Recheck tank 201 location. 
Send site screening information to Diane and Jorge for their 

Check flow direction at PSC 47. 
Determine NAS' Plan of action for OU 1 soil removal in the 

D 
D 
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